COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 30/ 2021

ESTI MATE SUMVARY 07: 28: 27
CONTI D: C21828 ESTI MATE NO: 0008 FI NL SPEC YR: 2005
PCN: 21828-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 207.0 DAYS TIME ALLON 11/12/202 FI XED COVPLETI ON DAl
I-70 VAIL EAST AND WEST PERCENT TI ME:  100. 00 ORI G TIME ALLOW 10/ 9/2020 FI XED COMPLETI ON DAl
PRQIECT NO NHPP0702- 377
|-70 VAIL EAST AND WEST
NAVE OF ROAD:
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 03/ 30/ 2021 DATE TI ME STARTED 04/20/2020
556 Struthers Avenue DATE LET 11/ 07/ 2019 DATE WORK BEGAN 04/ 20/ 2020
DATE AWARDED 12/ 02/ 2019 DATE TI ME STOPPED 11/12/2020
DATE CONTRACT EXECUTED 12/17/2019 DATE ACCEPTED 11/ 12/ 2020
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 04/ 20/ 2020
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 10,008, 115. 16 PARTI Cl PATI NG $ 10,008, 115. 16 $ 0. 00
AWARD PRQIECT AM: $ 10,431, 006. 40 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 10, 008, 115. 16 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 10, 008, 115. 16 0.00
TOTAL CLAI MB: $ 0. 00 RETAI NAGE 0. 00 156, 465. 10
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 10, 008, 115. 16 156, 465. 10
LI QUI DATED DANAGES 0. 00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 10, 008, 115. 16 156, 465. 10
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNMENT DUE $ 156, 465. 10

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21828-BID ESTI MATE RUN 03/ 30/ 2021
PRQJECT: NHPP0702- 377 ESTI MATE NO 0008 07:28: 27
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00019 *Renmpval of Inlet 1. 000 1.000
EACH 0. 000 0.00
2,420. 00000 1. 000 2,420.00
0010 202-00035 *Rermoval of Pipe 213. 000 213. 000
LF 0. 000 0. 00
87. 00000 213. 000 18, 531. 00
0015 202-00037 *Renmoval of End Section 3. 000 3. 000
EACH 0. 000 0.00
830. 00000 3. 000 2,490. 00
0020 202-00090 *Rermoval of Delineator 414. 000 414. 000
EACH 0. 000 0. 00
5. 00000 414. 000 2,070. 00
0025 202-00222  Renoval of Detour Pavenent Del eted per Form 105 - 011 0. 000 0. 000
5% 0. 000 0.00
126. 00000 0. 000 0. 00
0030 202-00240 *Rermoval of Asphalt Mat (Pl aning) 450, 937. 000 450, 937. 000
SY 0. 000 0. 00
1. 60000 450, 937. 000 721,499. 20
0035 202-00250 *Renoval of Pavenent Marking 107, 358. 000 107, 358. 000
SF 0. 000 0.00
0. 60000 107, 358. 000 64, 414. 80
0040 202-01130 *Rermoval of CGuardrail Type 3 30, 363. 000 30, 363. 000
LF 0. 000 0. 00
2.50000 30, 363. 000 75, 907. 50
0045 202-01180 Renoval of Median Barrier 32. 000 32. 000
LF 0. 000 0.00
54. 70000 32.000 1, 750. 40
0050 202-01300 *Renoval of End Anchorage 51. 000 51. 000
EACH 0. 000 0. 00
275. 00000 51. 000 14, 025. 00
0055 202-04001 Plug Cul vert 1. 000 1.000
EACH 0. 000 0.00

643. 00000 1. 000 643. 00



CONTI D

ROADWAY

CAT NO0200

0060 202-04002

0065

202- 04010

0070

203- 01500

0075

203- 01510

0080

203- 01550

0085

203- 01582

0090

203- 01590

0095

203- 01597

0100

203- 02330

0105

207- 00205

0110 208-00002

C21828

21828-BID
NHPP0702- 377

| TEM
DESCRI PTI ON

*Cl ean Cul vert

*Cl ean Inlet

Bl adi ng

Backhoe

Dozi ng Del eted per Form 105 - 011

Truck (Dunp)

Front End Loader (Rubber Tire)

*Pot hol i ng

Laborer

Topsoi|l Deleted per Form 105 - 011

*Erosion Log Type 1 (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
4,200. 00000
1. 000
EACH
2, 100. 00000
9. 000
HOUR
124. 00000
49. 000
HOUR
84. 20000
0. 000
HOUR
142. 00000
85. 000
HOUR
128. 00000
90. 000
HOUR
143. 00000
7. 000
HOUR
350. 00000
77.000
HOUR
40. 40000
0. 000
cy
149. 00000
219. 000
LF

6. 20000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

9. 000
0. 000
9. 000

49. 000
0. 000
49. 000

0. 000
0. 000
0. 000

85. 000
0. 000
85. 000

90. 000
0. 000
90. 000

7.000
0. 000
7.000

77.000
0. 000
77.000

0. 000
0. 000
0. 000

219. 000
0. 000
219. 000

Page 3

ESTI MATE RUN 03/ 30/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:28: 27

AMOUNT

4,200

2,100

1,116

4,125

10, 880

12,870

2,450

3,110

1, 357

00

00

00

80

.00

00

00

00

80

.00

80



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21828-BI D ESTI MATE RUN 03/ 30/ 2021
PRQIECT: NHPP0702- 377 ESTI MATE NO 0008 07: 28: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00035 *Aggr egat e Bag 120. 000 120. 000
LF 0. 000 0.00
15. 40000 120. 000 1, 848. 00
0120 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 0. 000 0. 000
Del eted per Form 105 - 011
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0125 208-00075  *Pre-fabricated Vehicle Tracking Pad Del eted per Form 0. 000 0. 000
105 - 011
EACH 0. 000 0. 00
18, 600. 00000 0. 000 0. 00
0130 208-00103 Renoval and Disposal of Sedinent (Labor) Del eted per 0. 000 0. 000
Form 105 - 011
HOUR 0. 000 0. 00
40. 40000 0. 000 0. 00
0135 208-00105 Renoval and Disposal of Sediment (Equipment) Deleted 0. 000 0. 000
per Form 105 - 011 HOUR 0. 000 0.00
143. 00000 0. 000 0. 00
0140 208-00106 *Sweepi ng (Sedi ment Renoval ) 23.000 23.000
HOUR 0. 000 0. 00
70. 30000 23.000 1, 616. 90
0145 208-00107 Renoval of Trash 31. 000 31. 000
HOUR 0. 000 0. 00
157. 00000 31. 000 4,867.00
0150 212-00006 *Seeding (Native) 0. 300 0. 300
ACRE 0. 000 0. 00
2,960. 00000 0. 300 888. 00
0155 212-00032 *Soi | Condi tioning 0. 300 0. 300
ACRE 0. 000 0. 00
7, 240. 00000 0. 300 2,172.00
0160 213-00012 *Spray-on Mil ch Bl anket 0. 300 0. 300
ACRE 0. 000 0. 00
9, 110. 00000 0. 300 2,733.00
0165 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 317. 000 317. 000
d ass
5% 0. 000 0. 00

4. 40000 317. 000 1, 394. 80



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21828-BI D ESTI MATE RUN 03/ 30/ 2021
PRQIECT: NHPP0702- 377 ESTI MATE NO 0008 07: 28: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 240-00000 *Wldlife Biologist 11. 000 11.000
HOUR 0. 000 0. 00
132. 00000 11. 000 1, 452. 00
0175 240-00010 *Rermoval of Nests 1. 000 1. 000
HOUR 0. 000 0. 00
88. 50000 1. 000 88. 50
0180 240-00020 *Netting Del eted per Form 105 - 011 0. 000 0. 000
Sy 0. 000 0. 00
15. 20000 0. 000 0. 00
0185 304-07005  Aggregate Base Course (Class 7) 1, 377. 000 1,377.000
cY 0. 000 0. 00
78. 00000 1,377.000 107, 406. 00
0190 403-00720 Hot M x Asphalt (Patching) (Asphalt) 43. 350 43. 350
TON 0. 000 0. 00
388. 00000 43. 350 16, 819. 80
0195 403-34801 Hot M x Asphalt (Grading SX) (100) 38, 822.610 38, 822. 610
TON 0. 000 0. 00
76. 80000 38, 822. 610 2,981,576. 45
0200 411-03342  Asphalt Cement Perfornmance Grade (PG 64-28) 2,011. 590 2,011.590
TON 0. 000 0. 00
550. 00000 2,011.590 1, 106, 374. 50
0205 411-10255 Emul si fied Asphalt (Slow Setting) 14, 157. 000 14, 157. 000
GAL 0. 000 0. 00
2.00000 14,157. 000 28, 314. 00
0210 420-00102 Geotextile (Erosion Control) (Cass 1) 23. 000 23. 000
Sy 0. 000 0. 00
25. 00000 23.000 575. 00
0215 506-00212 *Riprap (12 Inch) 16. 000 16. 000
cY 0. 000 0. 00
870. 00000 16. 000 13, 920. 00
0220 507-00725 *Sl ope and Ditch Paving (Special) 99. 000 99. 000
LF 0. 000 0. 00

642. 00000 99. 000 63, 558. 00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21828-BI D ESTI MATE RUN 03/ 30/ 2021
PRQIECT: NHPP0702- 377 ESTI MATE NO 0008 07: 28: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 601-01000 Concrete Class B 3. 000 3. 000
cY 0. 000 0.00
2, 000. 00000 3. 000 6, 000. 00
0230 602-00000 *Rei nforcing Steel 223. 000 223.000
LB 0. 000 0. 00
3. 80000 223.000 847. 40
0235 603-00036 *Cul vert Lining (36 Inch) 126. 000 126. 000
LF 0. 000 0.00
390. 00000 126. 000 49, 140. 00
0240 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 40. 000 40. 000
LF 0. 000 0. 00
193. 00000 40. 000 7,720.00
0245 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 88. 000 88. 000
LF 0. 000 0. 00
252. 00000 88. 000 22,176. 00
0250 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 38. 000 38. 000
LF 0. 000 0. 00
341. 00000 38. 000 12, 958. 00
0255 603- 05036 *36 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 930. 00000 1. 000 1, 930. 00
0260 604- 00305 *Inlet Type C (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 450. 00000 1.000 3, 450. 00
0265 604-00510 *Inlet Type D (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
7,500. 00000 1. 000 7,500. 00
0270 604-00550 *Inlet Type D (Special) 1. 000 1. 000
EACH 0. 000 0. 00
51, 430. 00000 1.000 51, 430. 00
0275 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 30, 558. 000 30, 558. 000
LF 0. 000 0.00

32. 00000 30, 558. 000 977, 856. 00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21828-BI D ESTI MATE RUN 03/ 30/ 2021
PRQIECT: NHPP0702- 377 ESTI MATE NO 0008 07: 28: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 606-01340 *End Anchorage Type 3D 23. 000 23.000
EACH 0. 000 0. 00
1, 600. 00000 23.000 36, 800. 00
0285 606-01370 *Transition Type 3G 18. 000 18. 000
EACH 0. 000 0. 00
4,110. 00000 18. 000 73, 980. 00
0290 606-01380 *Transition Type 3H 15. 000 15. 000
EACH 0. 000 0. 00
1, 950. 00000 15. 000 29, 250. 00
0295 606- 02003 *End Anchorage (Nonfl ared) 27.000 27.000
EACH 0. 000 0. 00
4, 000. 00000 27.000 108, 000. 00
0300 607-11525 *Fence (Plastic) Deleted per Form 105 - 011 0. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0. 00
0305 612-00001 *Del i neator (Type I) 252. 000 252. 000
EACH 0. 000 0. 00
22. 00000 252. 000 5, 544. 00
0310 612-00002 *Del i neator (Type I1) 107. 000 107. 000
EACH 0. 000 0. 00
24.00000 107. 000 2,568. 00
0315 612-00003 *Del i neator (Type II1I) 161. 000 161. 000
EACH 0. 000 0. 00
26. 00000 161. 000 4, 186. 00
0320 612-00031 *Del ineator (Type |) (Extra Height) 60. 000 60. 000
EACH 0. 000 0. 00
42.00000 60. 000 2,520. 00
0325 612-00033 *Delineator (Type IIl) (Extra Height) 32.000 32. 000
EACH 0. 000 0. 00
45. 00000 32. 000 1, 440. 00
0330 612-00052 *Ref | ector 63. 000 63. 000
EACH 0. 000 0. 00

5. 00000 63. 000 315. 00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21828-BI D ESTI MATE RUN 03/ 30/ 2021
PRQIECT: NHPP0702- 377 ESTI MATE NO 0008 07: 28: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-00013 *Sign Panel (Class I11) 40. 000 40. 000
SF 0. 000 0. 00
30. 00000 40. 000 1, 200. 00
0340 614-00612 *Steel Sign Post (W6x12) 26. 000 26. 000
LF 0. 000 0. 00
65. 00000 26. 000 1, 690. 00
0345 614-03001 *Concrete Footing (Type 1) 2.000 2.000
EACH 0. 000 0. 00
1, 550. 00000 2.000 3, 100. 00
0350 614-80385 *Runble Strip 127, 151. 000 127, 151. 000
LF 0. 000 0. 00
0. 35000 127, 151. 000 44,502. 85
0355 621-00450 Detour Pavenment Del eted per Form 105 - 011 0. 000 0. 000
5% 0. 000 0. 00
169. 00000 0. 000 0. 00
0360 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
22, 100. 00000 1.000 22,100. 00
0365 625-00001  *Construction Surveying (Hourly) Deleted per Form 105 0. 000 0. 000
- 011
HOUR 0. 000 0. 00
196. 00000 0. 000 0. 00
0370 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
1, 086, 380. 00000 1. 000 1, 086, 380. 00
0375 626-01113  *Public Information Managenent (Tier I11) Deleted per 0. 000 0. 000
CMO # 002
DAY 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0380 627-00008 *Modi fi ed Epoxy Pavenent Marking 1, 374. 000 1,374.000
GAL 0. 000 0. 00
92. 00000 1,374.000 126, 408. 00
0385 627-00013 *Paverent Marking Paint (H gh Build) 2, 395. 000 2, 395. 000
GAL 0. 000 0. 00

34. 00000 2,395. 000 81, 430. 00



CONTI D

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

627-01010

627- 30407

627-30411

630- 00000

630- 00003

630- 00007

630- 00012

630- 80001

630- 80335

630- 80336

630- 80341

C21828
21828-BID
NHPP0702- 377

| TEM
DESCRI PTI ON

ROADWAY

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Paverment Marking

(Wor d- Synbol ) (Spe

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

COLORADO DEPARTMENT OF TRANSPORTATI ON

*Barricade (Type 3 MA) (Tenporary)

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel

Size A

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 950. 000
SF
10. 00000
174. 000
SF
17. 00000
469. 000
SF
17. 00000
3, 679. 000
HOUR
25. 00000
340. 000
HOUR
80. 30000
81. 000
DAY
475. 00000
126. 000
DAY
2, 600. 00000
4. 000
EACH
1, 200. 00000
2.000
EACH
300. 00000
4. 000
EACH
375. 00000
28. 000
EACH

70. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5, 950. 000
0. 000
5, 950. 000

174. 000
0. 000
174.000

469. 000
0. 000
469. 000

3,679. 000
0. 000
3, 679. 000

340. 000
0. 000
340. 000

81. 000
0. 000
81. 000

126. 000
0. 000
126. 000

4. 000
0. 000
4.000

2.000
0. 000
2.000

4. 000
0. 000
4.000

28. 000
0. 000
28. 000

Page 9

ESTI MATE RUN 03/ 30/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:28: 27

AMOUNT

59, 500

2,958

7,973

91, 975

27,302

38, 475

327, 600

4, 800

600

1,500

1, 960

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21828-BI D ESTI MATE RUN 03/ 30/ 2021
PRQIECT: NHPP0702- 377 ESTI MATE NO 0008 07: 28: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-80342 *Construction Traffic Sign (Panel Size B) 71.000 71.000
EACH 0. 000 0.00
75. 00000 71.000 5,325.00
0450 630-80343  *Construction Traffic Sign (Panel Size C 35. 000 35. 000
EACH 0. 000 0. 00
90. 00000 35. 000 3, 150. 00
0455 630- 80355 *Portabl e Message Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
7, 500. 00000 5. 000 37,500. 00
0460 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 3. 000
Type
ype) EACH 0. 000 0. 00
2, 500. 00000 3. 000 7,500. 00
0465 630-80360  *Drum Channel i zi ng Device 123. 000 123. 000
EACH 0. 000 0. 00
20. 00000 123. 000 2,460. 00
0470 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 18. 000 18. 000
EACH 0. 000 0. 00
25. 00000 18. 000 450. 00
0475 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 0. 000 0. 000
Del eted per Form 105 - 011
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0480 630-80367 *Portable Traffic Speed Mnitor Del eted per Form 105 - 0. 000 0. 000
011
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0485 630-80370 Barrier (Tenporary) Del eted per Form 105 - 011 0. 000 0. 000
LF 0. 000 0.00
64. 00000 0. 000 0. 00
0490 630-80380 *Traffic Cone 450. 000 450. 000
EACH 0. 000 0. 00
15. 00000 450. 000 6, 750. 00
0495 630-80511 *Mobi | e Paverment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00

4,500. 00000 1. 000 4,500. 00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21828-BI D ESTI MATE RUN 03/ 30/ 2021
PRQIECT: NHPP0702- 377 ESTI MATE NO 0008 07: 28: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 630-85011  *lnpact Attenuator (Tenporary) Deleted per Form 105 - 0. 000 0. 000
011
DAY 0. 000 0.00
250. 00000 0. 000 0.00
0505 630- 85040 *| npact Attenuator (Truck Mounted Attenuator) 3. 000 3. 000
(Tenpor ary)
EACH 0. 000 0.00
40, 000. 00000 3. 000 120, 000. 00
0510 632-00000  *Ni ght Wrk Lighting 1. 000 1. 000
LS 0. 000 0.00
150, 010. 00000 1. 000 150, 010. 00
0515 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0520 700-70016 F/ A Fuel Cost Adjustnent Del eted per Form 105 - 011 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0525 700-70018 F/ A Roadway Snoot hness | ncentive 243, 686. 360 243, 686. 360
F A 0. 000 0.00
1. 00000 243, 686. 360 243, 686. 36
0530 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -114, 624. 820 -114,624. 820
FA 0. 000 0.00
1. 00000 -114, 624. 820 -114, 624. 82
0535 700-70023 F/ A On- The-Job Trai nee 12, 800. 000 12, 800. 000
F A 0. 000 0.00
1. 00000 12, 800. 000 12, 800. 00
0540 700- 70025 F/' A Quality Incentive Paynent 95, 537. 290 95, 537. 290
FA 0. 000 0.00
1. 00000 95, 537. 290 95, 537. 29
0545 700-70111 Project First Program 1, 250. 000 1, 250. 000
F A 0. 000 0.00
1. 00000 1, 250. 000 1, 250. 00
0550 700-70130 F/ A Repair FORCE ACCOUNT FOR BRI DGE JO NT STEEL REPAIR 0. 000 0. 000

ON F-11-AW F-11
F A 0. 000 0.00

1. 00000 0. 000 0. 00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21828-BI D ESTI MATE RUN 03/ 30/ 2021
PRQIECT: NHPP0702- 377 ESTI MATE NO 0008 07: 28: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1045 900-00014  Added Item (Lunp Sun)/ Public Information Management 1.000 1. 000
(Tier 111) added per CMO # 002
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
1050 403-00720 HVA (Patching) (Asph) (Special) Added per MCR # 003 360. 210 360. 210
TON 0. 000 0. 00
135. 50000 360. 210 48, 808. 46
1055 202- 00453 Rem Port Present Str (2) Added per CMO # 005 28. 000 28. 000
Sy 0. 000 0. 00
325. 00000 28. 000 9, 100. 00
1060 518-03000 Saw and Seal Br Joint Added per CMO # 005 Str. F-11-BV 84. 000 84. 000
LF 0. 000 0. 00
32. 00000 84. 000 2, 688. 00
1065 519-03035 Pl ace Thin Bond Overlay (Poly Conc) Added per CMO # 28. 000 28. 000
005
5% 0. 000 0. 00
169. 00000 28. 000 4,732.00
1070 519-03055 Furni sh Thin Bond Overlay (Poly Conc) Added per CMO # 93. 000 93. 000
005
CF 0. 000 0. 00
140. 00000 93. 000 13, 020. 00
1075 518-03000 Saw and Seal Br Joint Added per CMO #006 Str. F-11-BU 84. 000 84. 000
LF 0. 000 0. 00
32. 00000 84. 000 2,688.00
CAT 0200 CURRENT AMI $ 9, 280,959.79 % 0.00$ 9, 280, 959. 79
CAT NOO300 F-11-O
0555 202-00240 *Rermoval of Asphalt Mat (Pl aning) 443. 000 443. 000
SY 0. 000 0. 00
1. 60000 443. 000 708. 80
0560 403-34801 Hot M x Asphalt (G ading SX) (100) 66. 520 66. 520
TON 0. 000 0. 00
76. 80000 66. 520 5,108.74
0565 411-03342 Asphalt Cenent Performance Gade (PG 64-28) 3. 380 3. 380
TON 0. 000 0. 00

550. 00000 3.380 1, 859. 00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21828-BI D ESTI MATE RUN 03/ 30/ 2021
PRQIECT: NHPP0702- 377 ESTI MATE NO 0008 07: 28: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-11-0O

0570 411-10255 Enul sified Asphalt (Sl ow Setting) Del eted per Form 105 0. 000 0. 000
- 011
GAL 0. 000 0. 00
2. 00000 0. 000 0. 00
0575 518- 03000 *Sawi ng and Seal i ng Bridge Joint 79. 000 79. 000
LF 0. 000 0. 00
32. 00000 79. 000 2,528. 00
CAT 0300 CURRENT AMT $ 10,204.54 % 0.00% 10, 204. 54

CAT NO0301 F-11-N

0580 202-00240 *Renpval of Asphalt Mat (Pl aning) 426. 000 426. 000
Sy 0. 000 0. 00
1. 60000 426. 000 681. 60
0585 403-34801 Hot M x Asphalt (G ading SX) (100) 67.620 67.620
TON 0. 000 0. 00
76. 80000 67.620 5,193. 22
0590 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 3.520 3.520
TON 0. 000 0. 00
550. 00000 3.520 1, 936. 00
0595 411-10255 Emul sified Asphalt (Slow Setting) Del eted per Form 105 0. 000 0. 000
- 011
GAL 0. 000 0. 00
2.00000 0. 000 0.00
0600 518-03000 *Sawi ng and Seal i ng Bridge Joint 79. 000 79. 000
LF 0. 000 0. 00
32. 00000 79. 000 2,528.00
CAT 0301 CURRENT AMT $ 10,338.82 % 0.00% 10, 338. 82

CAT NO0302 F-11-X

0605 202-00240 *Renoval of Asphalt Mat (Pl aning) 303. 000 303. 000
SY 0. 000 0. 00
1. 60000 303. 000 484. 80
0610 202-00453  *Renoval of Portions of Present Structure (Class 2) 80. 000 80. 000
Sy 0. 000 0.00
325. 00000 80. 000 26, 000. 00
0615 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 14. 000 14. 000
SY 0. 000 0. 00

620. 00000 14. 000 8, 680. 00



CONTI D:

C21828
21828-BID
NHPP0702- 377

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 14
ESTI MATE RUN 03/ 30/ 2021

CAT NO0302

0620 403-34801

0625

411- 03342

0630

411-10255

0635

515- 00120

0640

518- 03000

0645

601- 03057

0650

601- 51005

0655 602- 00000

CAT NO0303

0660 202- 00240

0665 403-34801

F-11-X

Hot M x Asphalt (Grading SX) (100)

Asphalt Cenent Perfornmance G ade (PG 64-28)
Enul sified Asphalt (Sl ow Setting)
*Wat er proofi ng (Menbrane)
*Sawi ng and Seal i ng Bridge Joint
*Concrete O ass DR
*Gal vani ¢ Anodes
*Rei nforcing Steel
F-11-V

*Renpoval of Asphalt Mt (Pl aning)

Hot M x Asphalt (Grading SX) (100)

ESTI MATE NO: 0008 07: 28: 27
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
156. 190 156. 190
TON 0. 000 0. 00
76. 80000 156. 190 11, 995. 39
8. 100 8. 100
TON 0. 000 0. 00
550. 00000 8. 100 4, 455. 00
61. 000 61. 000
GAL 0. 000 0. 00
2. 00000 61. 000 122. 00
304. 000 304. 000
sy 0. 000 0. 00
16. 00000 304. 000 4,864.00
79. 000 79. 000
LF 0. 000 0. 00
32. 00000 79. 000 2,528. 00
9. 800 9. 800
oy 0. 000 0. 00
3, 000. 00000 9. 800 29, 400. 00
200. 000 200. 000
EACH 0. 000 0. 00
34. 50000 200. 000 6, 900. 00
442.000 442. 000
LB 0. 000 0. 00
3. 80000 442.000 1, 679. 60
CAT 0302  CURRENT AMI $  97,108.79$ 0.00$  97,108.79
379. 000 379. 000
sy 0. 000 0. 00
1. 60000 379. 000 606. 40
63. 310 63. 310
TON 0. 000 0. 00
76. 80000 63. 310 4,862.21



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 21828-BI D ESTI MATE RUN 03/ 30/ 2021
PRQIECT NHPP0702- 377 ESTI MATE NO. 0008 07:28: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0303 F-11-V
0670 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 3.230 3.230
TON 0. 000 0. 00
550. 00000 3. 230 1,776.50
0675 411-10255 Emul sified Asphalt (Slow Setting) Deleted per Form 105 0. 000 0. 000
- 011
GAL 0. 000 0. 00
2.00000 0. 000 0.00
0680 518-03000 *Sawi ng and Seal i ng Bridge Joint 79. 000 79. 000
LF 0. 000 0. 00
32. 00000 79. 000 2,528.00
CAT 0303 CURRENT AMI  $ 9,773.11 % 0.00% 9,773.11
CAT NO0304 F-11-Al
0685 201-00007 *Renoval of Debris 2.000 2.000
EACH 0. 000 0. 00
3, 860. 00000 2.000 7,720.00
0690 202-00240 *Renpval of Asphalt Mat (Pl aning) 952. 000 952. 000
SY 0. 000 0. 00
1. 60000 952. 000 1,523. 20
0695 202-00453 *Renpval of Portions of Present Structure (Class 2) 23.000 23. 000
5% 0. 000 0. 00
325. 00000 23.000 7,475.00
0700 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 1. 000 1. 000
SY 0. 000 0. 00
620. 00000 1. 000 620. 00
0705 403-34801 Hot M x Asphalt (G ading SX) (100) 163. 400 163. 400
TON 0. 000 0. 00
76. 80000 163. 400 12,549.12
0710 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 8. 630 8. 630
TON 0. 000 0. 00
550. 00000 8. 630 4,746.50
0715 411-10255 Emul sified Asphalt (Slow Setting) Del eted per Form 105 0. 000 0. 000
- 011
GAL 0. 000 0. 00
2.00000 0. 000 0. 00



CONTI D:

CAT NO0304

0720 515-00120

0725

518- 03100

0726

519- 03035

0727

519- 03055

0730

601- 03057

0735

601-51005

0740 602-00000

CAT NO0305

0745 201-00007

0750 202-00240

0755 202-00453

C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
21828-BI D ESTI MATE RUN 03/ 30/ 2021
NHPPO702- 377 ESTI MATE NO 0008 07: 28: 27
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
F-11- Al
*\Wat er proof i ng (Menbrane) 922. 000 922. 000
5% 0. 000 0.00
16. 00000 922. 000 14, 752. 00
*Rapid Cure Silicone Joint Seal 141. 000 141. 000
LF 0. 000 0. 00
42. 00000 141. 000 5,922.00
Pl ace Thin Bond Overlay (Poly Conc) Added per CMO #005 21.000 21.000
Sy 0. 000 0.00
169. 00000 21.000 3, 549. 00
Furni sh Thin Bond Overlay (Poly Conc) Added per CMO # 40. 000 40. 000
005
CF 0. 000 0. 00
140. 00000 40. 000 5, 600. 00
*Concrete O ass DR 0. 500 0. 500
cY 0. 000 0.00
3, 000. 00000 0.500 1, 500. 00
*@Gal vani ¢ Anodes Del eted per Form 105 - 011 0. 000 0. 000
EACH 0. 000 0. 00
34.50000 0. 000 0.00
*Rei nforcing Steel 16. 000 16. 000
LB 0. 000 0.00
3. 80000 16. 000 60. 80
CAT 0304 CURRENT AMT $ 66,017.62 $ 0.00% 66, 017. 62
F-11-A)
*Renoval of Debris 2.000 2.000
EACH 0. 000 0. 00
3, 860. 00000 2.000 7,720.00
*Renoval of Asphalt Mat (Pl aning) 1,017. 000 1,017. 000
5% 0. 000 0.00
1. 60000 1,017. 000 1, 627. 20
*Renoval of Portions of Present Structure (C ass 2) 65. 000 65. 000
5% 0. 000 0. 00
325. 00000 65. 000 21,125. 00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21828-BI D ESTI MATE RUN 03/ 30/ 2021
PRQIECT: NHPP0702- 377 ESTI MATE NO 0008 07: 28: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 F-11-AJ

0760 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 0. 000 0. 000
Del eted per Form 105 - 011
Sy 0. 000 0. 00
620. 00000 0. 000 0. 00
0765 403-34801 Hot M x Asphalt (G ading SX) (100) 205. 090 205. 090
TON 0. 000 0. 00
76. 80000 205. 090 15, 750. 91
0770 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 10. 760 10. 760
TON 0. 000 0. 00
550. 00000 10. 760 5,918. 00
0775 411-10255 Enul sified Asphalt (Sl ow Setting) 24.000 24.000
GAL 0. 000 0. 00
2.00000 24.000 48. 00
0780 515-00120  *Waterproofing (Menbrane) 1, 053. 000 1, 053. 000
Sy 0. 000 0. 00
16. 00000 1, 053. 000 16, 848. 00
0785 518-03100 *Rapid Cure Silicone Joint Seal 138. 000 138. 000
LF 0. 000 0. 00
42.00000 138. 000 5, 796. 00
0786 519-03035 Pl ace Thin Bond Overlay (Poly Conc) Added per CMO # 20. 000 20. 000
005
Sy 0. 000 0. 00
169. 00000 20. 000 3, 380. 00
0787 519-03055  Furnish Thin Bond Overlay (Poly Conc) Added per CMO # 44.000 44.000
005
CF 0. 000 0. 00
140. 00000 44.000 6, 160. 00
0790 601-03057 *Concrete O ass DR 3. 800 3. 800
cY 0. 000 0. 00
3, 000. 00000 3. 800 11, 400. 00
0795 601-51005 *Gal vani ¢ Anodes 212. 000 212.000
EACH 0. 000 0. 00

34.50000 212.000 7,314. 00



CONTI D:

C21828

NHPP0702- 377

21828-BID

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

Page 18
ESTI MATE RUN 03/ 30/ 2021

CAT NO0305

0800

602- 00000

CAT NO0306

0805

0810

0815

0820

0825

202- 00240

403- 34801

411- 03342

411-10255

518- 03000

CAT NO0307

0830

0835

0840

0845

202- 00240

403- 34801

411- 03342

411- 10255

F-11-AJ

*Rei nforcing Steel

F-11- AG

LB
CAT 0305
*Rermoval of Asphalt Mat (Pl aning)
Sy
Hot M x Asphalt (Grading SX) (100)
TON
Asphalt Cenent Perfornmance G ade (PG 64-28)
TON

Enul sified Asphalt (Sl ow Setting) Deleted per Form 105

F-11- AH

- 011

GAL
*Sawi ng and Seal i ng Bridge Joint

LF

CAT 0306

*Renoval of Asphalt Mt (Pl aning)

SY
Hot M x Asphalt (Grading SX) (100)

TON
Asphal t Cenent Performance Grade (PG 64-28)

TON
Emul sified Asphalt (Slow Setting) Del eted per Form 105
- 011

GAL

07: 28: 27
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
255. 000 255. 000
0. 000 0. 00
3. 80000 255. 000 969. 00
CURRENT AMI $ 104, 056.11% 0.00% 104,056 11
547. 000 547. 000
0. 000 0. 00
1. 60000 547. 000 875. 20
65. 830 65. 830
0. 000 0. 00
76. 80000 65. 830 5, 055. 74
3.510 3.510
0. 000 0. 00
550. 00000 3.510 1, 930. 50
0. 000 0. 000
0. 000 0. 00
2. 00000 0. 000 0. 00
84. 000 84. 000
0. 000 0. 00
32. 00000 84. 000 2, 688. 00
CURRENT AMI $  10,549.44$ 0.00$ 10, 549. 44
514. 000 514. 000
0. 000 0. 00
1. 60000 514. 000 822. 40
62. 660 62. 660
0. 000 0. 00
76. 80000 62. 660 4,812.29
3. 280 3. 280
0. 000 0. 00
550. 00000 3. 280 1, 804. 00
0. 000 0. 000
0. 000 0. 00
2. 00000 0. 000 0. 00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 21828-BI D ESTI MATE RUN 03/ 30/ 2021
PRQIECT: NHPP0702- 377 ESTI MATE NO 0008 07: 28: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 F-11-AH

0850 518-03000 *Sawi ng and Seal i ng Bridge Joint 84. 000 84. 000
LF 0. 000 0. 00
32. 00000 84. 000 2,688. 00
CAT 0307 CURRENT AMT $ 10, 126.69 $ 0.00$ 10, 126. 69

CAT NO0308 F-11-AW

0855 201- 00007 *Rermoval of Debris 2.000 2.000
EACH 0. 000 0. 00
3, 860. 00000 2.000 7,720.00
0860 202-00170 *Ginding And Texturing Concrete Pavenent 351. 000 351. 000
Sy 0. 000 0. 00
21. 00000 351. 000 7,371.00
0865 202-00215 *Renpval of Concrete Pavenment (Pl aning) 259. 000 259. 000
SY 0. 000 0. 00
12. 60000 259. 000 3, 263. 40
0870 202-00240 *Renpval of Asphalt Mat (Pl aning) 3, 694. 000 3, 694. 000
Sy 0. 000 0. 00
1. 60000 3, 694. 000 5,910. 40
0871 202- 00453 Rem Port Present Str (2) Added per CMO #006 Str. 11. 000 11. 000
F-11- AW
SY 0. 000 0. 00
325. 00000 11. 000 3,575.00
0875 403-34801 Hot M x Asphalt (G ading SX) (100) 412. 380 412. 380
TON 0. 000 0. 00
76. 80000 412. 380 31,670.78
0880 411-03342 Asphalt Cenent Performance Grade (PG 64-28) 20. 960 20. 960
TON 0. 000 0. 00
550. 00000 20. 960 11,528.00
0885 411-10255 Enul sified Asphalt (Sl ow Setting) Deleted per Form 105 0. 000 0. 000
- 011
GAL 0. 000 0. 00
2. 00000 0. 000 0. 00
0890 518-01060 *Bridge Expansion Device (d and) (0-4 Inches) Del eted 0. 000 0. 000

per Form 105 - 011
LF 0. 000 0. 00

368. 00000 0. 000 0.00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 21828-BI D ESTI MATE RUN 03/ 30/ 2021
PRQIECT: NHPP0702- 377 ESTI MATE NO 0008 07: 28: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0308 F-11-AW

0895 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 229. 000 229. 000
5% 0. 000 0. 00
169. 00000 229. 000 38, 701. 00
0900 519-03055  *Furnish Thin Bonded Overlay (Polyester Concrete) 190. 000 190. 000
CF 0. 000 0. 00
140. 00000 190. 000 26, 600. 00
CAT 0308 CURRENT AMT $ 136,339.58 % 0.00% 136, 339. 58

CAT NO0309 F-11-AU

0905 201-00007 *Renpval of Debris 2.000 2.000
EACH 0. 000 0. 00
3, 860. 00000 2.000 7,720.00
0910 202-00170 *Ginding And Texturing Concrete Pavenment 313. 000 313. 000
SY 0. 000 0. 00
21. 00000 313. 000 6,573. 00
0915 202-00215 *Renoval of Concrete Pavenent (Pl aning) 249. 000 249. 000
Sy 0. 000 0. 00
12. 60000 249. 000 3,137.40
0920 202-00240 *Rermoval of Asphalt Mat (Pl aning) 2,876. 000 2,876.000
SY 0. 000 0. 00
1. 60000 2,876. 000 4,601. 60
0921 202-00453 Rem Port Present Str (2) Added per CMO #006 Str. 7.000 7.000
F-11- AU
Sy 0. 000 0. 00
325. 00000 7.000 2,275.00
0925 403-34801 Hot M x Asphalt (Grading SX) (100) 310. 090 310. 090
TON 0. 000 0. 00
76. 80000 310. 090 23,814.91
0930 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 16. 090 16. 090
TON 0. 000 0. 00
550. 00000 16. 090 8, 849. 50
0935 411-10255 Emul sified Asphalt (Slow Setting) Deleted per Form 105 0. 000 0. 000
- 011
GAL 0. 000 0. 00

2. 00000 0. 000 0.00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 21828-BI D ESTI MATE RUN 03/ 30/ 2021
PRQIECT: NHPP0702- 377 ESTI MATE NO 0008 07: 28: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0309 F-11-AU

0940 518-01060 *Bridge Expansion Device (G and) (0-4 Inches) Deleted 0. 000 0. 000
per Form 105 - 011 LF 0. 000 0.00
368. 00000 0. 000 0. 00
0945 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 221. 000 221. 000
5% 0. 000 0. 00
169. 00000 221.000 37, 349. 00
0950 519-03055  *Furnish Thin Bonded Overlay (Pol yester Concrete) 190. 000 190. 000
CF 0. 000 0. 00
140. 00000 190. 000 26, 600. 00
CAT 0309 CURRENT AMT $ 120,920.41 % 0.00% 120,920.41
CAT NO0310 F-11-AS
0955 201- 00007 *Rermoval of Debris 2.000 2.000
EACH 0. 000 0. 00
3, 860. 00000 2.000 7,720.00
0960 202-00170 *Ginding And Texturing Concrete Pavenent 31. 000 31.000
5% 0. 000 0.00
21. 00000 31. 000 651. 00
0965 202-00215 *Renpval of Concrete Pavenment (Planing) Deleted per 0. 000 0. 000
Form 105 - 011
SY 0. 000 0. 00
12. 60000 0. 000 0. 00
0970 202-00240  *Renpval of Asphalt Mat (Pl aning) 977.000 977. 000
5% 0. 000 0. 00
1. 60000 977. 000 1, 563. 20
0971 202- 00453 Rem Port Present Str (2) Added per CMO #006 Str. 26. 000 26. 000
F-11- AS
SY 0. 000 0. 00
325. 00000 26. 000 8, 450. 00
0975 403-34801 Hot M x Asphalt (G ading SX) (100) 113. 390 113. 390
TON 0. 000 0.00
76. 80000 113. 390 8,708. 35
0980 411-03342 Asphalt Cenent Performance Gade (PG 64-28) 5. 840 5. 840
TON 0. 000 0. 00

550. 00000 5. 840 3,212.00



CONTI D

CAT NO0310

0985 411-10255

0990 518-01060

0995 519-03035

1000 519-03055

CAT NO0311

1005 202-00240

1010

403- 34801

1015

411- 03342

1020

411- 10255

1025 518-03000

CAT NO0400

1030 620-00005

CURRENT PREV QTY/
| TEM QUANTI TY/ QTY TH' S PERI OD
DESCRI PTI ON UNITS QrY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
F-11- AS
Enul sified Asphalt (Sl ow Setting) Del eted per Form 105 0. 000 0. 000
- 011
GAL 0. 000
2. 00000 0. 000
*Bri dge Expansion Device (G and) (0-4 Inches) Deleted 0. 000 0. 000
per Form 105 - 011
LF 0. 000
368. 00000 0. 000
*Pl ace Thin Bonded Overlay (Polyester Concrete) 29. 000 29. 000
Sy 0. 000
169. 00000 29. 000
*Furni sh Thin Bonded Overlay (Polyester Concrete) 38. 000 38. 000
CF 0. 000
140. 00000 38. 000
CAT 0310 CURRENT AMT $ 40, 525.55 $
F-11- AQ
*Renpval of Asphalt Mat (Pl aning) 354. 000 354. 000
Sy 0. 000
1. 60000 354. 000
Hot M x Asphalt (Gading SX) (100) 66. 840 66. 840
TON 0. 000
76. 80000 66. 840
Asphal t Cement Perfornance G ade (PG 64-28) 3. 460 3. 460
TON 0. 000
550. 00000 3. 460
Emul sified Asphalt (Slow Setting) Del eted per Form 105 0. 000 0. 000
- 011
GAL 0. 000
2. 00000 0. 000
*Sawi ng and Seal i ng Bridge Joint 76.000 76. 000
LF 0. 000
32. 00000 76. 000
CAT 0311 CURRENT AMT $ 10,034.71 %
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
*Field Ofice (Special) 1. 000 1. 000
EACH 0. 000
66, 930. 00000 1. 000

C21828

NHPP0702- 377

21828-BID

ESTI MATE NO 0

COLORADO DEPARTMENT OF TRANSPORTATI ON

008

Page 22

ESTI MATE RUN 03/ 30/ 2021

.00
566.

.00
5,133

.00
1,903

00
0

00
2,432

.00
66, 930

07:28: 27
CUMULATI VE
AMOUNT

.00
0. 00

.00
0. 00

.00
4,901. 00

.00
5, 320. 00

40

31

00

.00

00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 21828-BI D ESTI MATE RUN 03/ 30/ 2021
PRQIECT: NHPP0702- 377 ESTI MATE NO 0008 07: 28: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1035 620-00012 *Fi el d Laboratory (Cl ass 2) 1. 000 1.000
EACH 0. 000 0. 00
25, 980. 00000 1. 000 25, 980. 00
1040 620-00020 *Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
8, 250. 00000 1. 000 8, 250. 00
CAT 0400 CURRENT AMT $ 101, 160.00 $ 0.00% 101, 160. 00

PROJECT TOTAL CURRENT AMI $10, 008, 115.16 $ 0. 00 $10, 008, 115. 16



